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Grant Number:
B-08-DN-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$42,664,187.00

Estimated PI/RL Funds:
$12,105,272.01

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$54,769,459.01

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan’s Method of Distribution. There are 3 potential types of applicants to the
Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 – All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 – Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL $42,664,187
PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013. C.ELIGIBLE
USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties using NSP funds is eligible under HERA §2301(c)(3)(A).•As an activity delivery cost for an eligible activity(designing and setting it
up)• Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B. Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and Properties •Acquisition
•Disposition •Relocation •Direct Homeownership assistance •Eligible rehabilitation and preservation activities for homes and other residential
properties •Housing counseling for those seeking to take part in the activity C.Establish land banks for homes that have been foreclosed upon
•Acquisition•Disposition (includes maintenance) D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop
demolished or vacant properties.•Acquisition •Disposition•Public facilities and improvements•Housing Counseling Public Services (limited to
prospective purchasers or tenants of redeveloped properties)•Relocation•New housing construction •Direct homeownership assistance•57-
0.204a

Areas of Greatest Need:

ctivities by Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance – statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A—Financing Mechanism Budgeted amount - $4,329,823 Performance measure (units) – 335 This category
was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC. MHDC is a
nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable

Active

QPR Contact:Grant Status:
Julie Peterson

Grant Award Amount:
$42,664,187.00
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$9,428.73

N/A

$40,384,880.17

$1,089,054.08

$7,813.75

$153,959.68

Total Obligated

$9,107,331.51

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$51,774,685.60

$101,323.70 $11,792,289.65

Match Contributed

     Program Funds Drawdown

To Date

$49,687,550.57

$51,774,685.60

$51,774,685.60

Overall

Program Income Received

$9,428.73

$9,428.73

housing and maintains the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One-
$18,668,821 Budgeted amount for Category Three - $5,333,023 Performance measure (units) – 745 The state takes the position that this
activity represents the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and
sanitary housing to the community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only
provides an asset for the individual family, but also provides a positive economic impact to the community and to the state. Category C—Land
Banks Budgeted amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this
activity.Existence of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a
recommendation for funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the
neighborhood, in the future. Category D—Demolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in
connecting demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to
apply to NSP funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or
eligible area wide benefit attached to the demolition activity. Category E—Redevelopment Budgeted amount for Category One- $2,526,297
Budgeted amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new
construction in their applications, the biggest issue in this category is the 18-month turn obligation period and the city’s ability to accomplish
task in time frame. Narrative Summaries: Belton – Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau – Project consists of acquisition/rehabilitation of foreclosed homes. Carterville –
Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of foreclosed homes,
land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant - Project consists of
acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed homes, land banking,
demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed homes. Jefferson County -
Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of acquisition/rehabilitation of foreclosed homes and
redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of foreclosed homes. Oronogo - Project consists of acquisit

Acquisition and Relocation:

Public Comment:

Low Income Targeting:

Distribution and and Uses of Funds:

ion/rehabilitation of foreclosedhomes. Sikeston - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition
and redevelopment activities. Springfield - Project consists of acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Joseph - Project consists of acquisition/rehabilitation of foreclosed homes, land banking and
redevelopment activities. St. Louis - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, financing and
redevelopment activities. St. Louis County - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project
consists of acquisition/rehabilitation of foreclosed homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes.
Warrenton - Project consists of acquisition/rehabilitation of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of
foreclosed homes, plus demolition. Missouri Housing Development Commission – Project consists of statewide downpayment assistance.

Definitions and Descriptions:

$163,388.41 $49,492,211.68Total Funds Drawdown
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Belton DN-01 –Project completed and has completed subgrantee closeout.

 

Cape Girardeau DN-02 –The City was approved for 4 housing units. Five (5) housing units have been rehabbed and
sold. A sixth house has been rehabbed and is for sale.

 

Columbia DN-04 –: The City of Columbia has purchased 6 properties to date for rehabilitation and redevelopment
activities. funds are expected to be fully expended on the purchase of 110 Lynn. The City plans to utilize HOME and
CDBG funds to demolish any structures contained on remaining NSP properties and redevelop with affordable
housing. The city expects to draw nearly all remaining NSP grant and program income in the first quarter of 2016.
The City fully obligated its remaining NSP grant PI funds with final acquisition.

Total Units Sold/Rented Per Activity to Date:

Rehabilitation: 2 sold, 2 converted to rental and both occupied by 50% households.

Redevelopment: 2 sold

Land Bank – 8 remaining properties in Land Bank Status;.

 

Elsberry  DN-05 – Three properties have been acquired in the program. One property has sold and one property has
been rented. Both the rental property and the unoccupied property remain for sale. Once sold, the project will be
eligible for closeout.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,539,517.46

$0.00

To Date

Limit on Public Services

$1,089,054.08

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,539,517.46

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $17,675,751.41

Overall Benefit Percentage (Actual)
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Florissant DN-06 – Nine properties have been acquired, rehabbed and eight have been sold to date. The final
property is scheduled to close in the first quarter of 2016. Discussions for use of the remaining program income will
be held.

 

Independence DN-07 - During the fourth quarter of 2015, the NWCDC has one remaining rehabilitated single-family
home currently being marketed for sale to 120% AMI or below buyers with available down payment and closing cost
assistance offered from the NSP developer.

 

Builders Development Corporation completed the sale of 569 S. Crescent to an NSP eligible family household
earning between 80-120% AMI. A contract was also secured by BDC for the sale of 1118 W. Walnut to an eligible
NSP buyer, and final sale should be accomplished in the first quarter of 2016. The affordability of these properties is
enhanced by 2 years of real estate property tax abatement, and incorporation of feasible Energy Star efficiency
measures. Upon sale of the remaining two NSP1 Category 1 properties, the city will initiate closeout of its grant
agreement with the state.

 

Jefferson City DN-08 –To date, the City has acquired 6 properties (1109 E Miller, 814 E McCarty, 408 Lafayette, 304
Marshall, 802 E McCarty and 804 E McCarty). Properties at 1109 E Miller and 814 E McCarty were rehabbed & sold
to eligible AMI households. Properties at 802 & 804 E McCarty were demolished and then donated to Habitat for
reconstruction of a single family house (the two plots were merged into one).

408 Lafayette has been identified as being in a floodplain due to recent FEMA map revisions. HUD 8 Step Process
is completed andemolition scope is in process. Demolition will not occur until the completion of 304 Marshall St
which is anticipated at the end of 2015. The advertisement for rehabilitation work on 304 Marshall St was bid out
and is expected to award contract work during the first quarter of 2016.

 

Joplin DN-10 – The city has deeded NSP financed homes to Joplin Area Habitat for Humanity at 1402 Pennsylvania
and 126 Murphy and Habitat has sold the homes to low income families as reflected on this report. Habitat will also
build homes at 2021 Kentucky and 91 E. Furnace, pending environmental review clearance

 

Kansas City DN-11 - The City of Kansas City along with Swope Community Builders continues its efforts in the sale
of the MO-NSP homes. Most recently SCB was able to bundle seven (9) of its (13) homes to investors for rental
units, benefitting low- or very low-income households. SCB and the buyers were made aware of the income
guideline requirements and affordability and will be monitored for compliance by the City of Kansas City’s
Compliance team within the Neighborhood and Housing Service department. Of the remaining five homes, four are
occupied, and the remaining two continue to be marketed to qualified MO-NSP buyers and/or investors.

 

Sikeston DN-13 - The City of Sikeston has demolished 43 properties and lots are currently in landbank status. The
assessment of the final disposition of these lots is currently under review. Three properties have been rehabbed, two
are currently under lease and one final property is being rehabilitated. 

.
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Springfield DN-14 –Seven houses have been rented and eleven have been sold to date. Twenty total units are
involved in the program. Construction will start on a vacant lot soon. Project is ready for subgrantee closeout.

 

St. Charles DN-15 –A total of 5 homes have been purchased, and 4 homes were renovated and sold. The rehab
NSP home at 919 N. Fifth was completed and is under contract to close in the first quarter 2016.

 

St. Joseph DN-16 – City staff and St. Habitat for Humanity (SJHFH) are developing plans for the construction of two
townhomes and three single family homes to be located at 14th and Duncan Street near

the new Carden Park Elementary School. The 14thStreet Townhome Project, will be the new construction of seven
homes for families at the 30% to 50% income limits. The City has received 106 approval for the plans and also
received approval of the Tier II Review. The proposal is up for passage by City Council at the January meeting.
Construction is expected to begin in Spring 2016.

 

St. Louis DN-17 –14 properties have been completely rehabbed – 12 have been sold. Two properties remain for
sale.

               

St. Louis County DN-18- To date in the program, 78 properties have been acquired, 33 have been rehabilitated,37
are slated for demolition, and eight were rehabbed with other NSP funds. 5 properties have been leased and 29
have been sold.

 

Troy DN-19- Six properties were acquired for the program. Five have been sold and three are currently rented.
Rented properties remain for sale.

 

Truesdale DN-20- Four properties were acquired for the program. Four have sold.

 

Warrenton DN-21-Five properties were acquired and rehabbed for the program. All five properties have sold and the
project is awating approval of the PI Reuse plan for a LMMI public facility project.

 

Webb City DN-22- Five properties have been acquired in the program. Two homes have been demolished and one
of the lots was donated to Habitat for Humanity and sold to an income-eligible homeowner. Two properties have
sold and one property remains for sale. The City plans to use program income on a road redevelopment project after
the home at 1426 Oronogo is sold. The project is anticipated to be closed out in approximately six to nine months.

 

MHDC DN -23 – No activity to report this quarter.
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Tier Three Grantees – 25% required set-aside

 

Cape Girardeau DN-301-Five (5) of six (6) housing units have been rehabbed and sold. The final home is
completely rehabbed and on the market for sale.

 

Gladstone DN-302 – Project completed and closed.

 

Independence DN-303- No new development activity to report. All activities under this grant have reached project
completion, including satisfaction of required national objectives. The City will begin working toward grant closeout in
cooperation with the State NSP in the first quarter of 2016.

 

Springfield DN-304 – 20 properties were acquired and rehabbed for the program. Seven properties sold and 13
properties have been rented. Activities are complete and project is awaiting closeout.

 

St. Louis Dn-305- 8 units have been completed to date using NSP funds, and all 8 of the units have been rented.
These 8 rental units are part of a very large 50 unit rental (income restricted) housing complex being developed in
the Hyde Park Neighborhood. This project also utilized HOME to complete the additional units.

 

St. Louis County DN-306 - To date in the program, 23 properties have been acquired, 21 have been rehabilitated.
Sixteen (16) properties have been leased and seven (7) have been sold.

 

Harry S Truman DN-307- Eight units were acquired/ rehabbed and/or sold or rented in the program. Work continued
this quarter on completing appropriate deed restrictions to ensure long-term affordability and financial accounting for
reporting program income for the project. The project is complete, pending closeout.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Belton 2008-DN-01, City of Belton $0.00 $948,629.98 $386,766.28

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $538,320.78 $271,981.37

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $597,670.24 $308,005.14

Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00

Columbia 2008-DN-04, City of Columbia $0.00 $737,127.75 $608,297.60

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



DED/CAT1/CAT 3 Administration, ADMIN $7,250.77 $2,137,004.81 $1,999,620.93

Elsberry 2008-DN-05, City of Elsberry $0.00 $400,380.32 $262,546.00

Florissant 2008-DN-06, City of Florissant $59,057.00 $2,188,435.94 $1,421,879.71

Gladstone 2008-DN-302, Gladstone $0.00 $4,653,839.61 $2,795,125.00

HSTCC 2008-DN-307, HSTCC $0.00 $764,650.00 $748,661.75

Independence 2008-DN-07, City of Independence $87,651.91 $2,823,157.10 $2,060,762.97

Independence 2008-DN-303, Independence $0.00 $2,867,250.00 $2,757,392.25

Jefferson City 2008-DN-08, City of Jefferson $0.00 $542,182.88 $391,428.71

Joplin 2008-DN-10, City of Joplin $0.00 $857,945.88 $650,062.21

Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $1,162,997.00

MHDC-CAT2, MHDC - HOA $0.00 $4,395,477.65 $4,200,000.00

Sikeston 2008-DN-13, City of Sikeston $0.00 $876,707.00 $864,155.16

Springfield 2008-DN-14, City of Springfield $0.00 $2,138,530.74 $1,674,504.67

Springfield 2008-DN-304, Springfield $0.00 $785,879.55 $785,000.00

St. Charles 2008-DN-15, City of St. Charles $0.00 $940,194.81 $547,517.97

St. Joseph 2008-DN-16, City of St. Joseph $0.00 $3,923,510.84 $2,203,399.55

St. Louis 2008-DN-17, City of St. Louis $0.00 $2,636,828.26 $2,296,496.00

St. Louis 2008-DN-305, St. Louis $0.00 $1,600,000.00 $1,600,000.00

St. Louis County 2008-DN-18, St. Louis County $0.00 $8,711,887.22 $5,192,904.98

St. Louis County 2008-DN-306, St. Louis County $0.00 $3,336,107.19 $2,946,047.00

Troy 2008-DN-19, City of Troy $0.00 $1,211,243.94 $844,989.00

Truesdale 2008-DN-20, City of Truesdale $0.00 $907,489.93 $448,398.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $1,267,151.14 $616,742.77

Webb City 2008-DN-22, Webb City $0.00 $501,553.83 $334,876.15
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Activities

DED/CAT1/CAT 3 Administration / ADMINProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$829,851.81

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$829,851.81

$562.98

$0.00

$562.98

$829,851.81

$786,934.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED ADMIN

$7,813.75

$94,466.81

$562.98

Oct 1 thru Dec 31, 2015

Activitiy Category:

$94,466.81

$0.00

N/A

03/11/2016

$562.98

To Date

03/11/2009

 (  )

$786,934.74

Total Funds Expended

Responsible Organization:

$7,813.75

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$786,934.74$7,813.75State of Missouri

$7,250.77     Program Funds Drawdown $692,467.93

State of Missouri
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Elsberry 2008-DN-05 / City of ElsberryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,452.84

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources $1,452.84

$0.00

$1,452.84

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ELS009

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$1,452.84

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Elsberry - DISPActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$0.00     Program Funds Drawdown $0.00

Elsberry 08-DN-05
Program Income Account:
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Match Contributed $0.00

$0.00

$1,452.84

     Program Income Drawdown

Program Income Received $137,834.32

$0.00 $1,452.84

$0.00

Total Funds Expended $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
ELS-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under
the projects, and one property may be a potential short-term rental until the property is sold. # of Housing units are reported at
other ELS activities.

Location Description:

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

805 N. 4th Elsberry Missouri 63343 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,452.84$0.00City of Elsberry

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 2/5# of Households 0 0 50.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00
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Florissant 2008-DN-06 / City of FlorissantProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,599,029.92

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$1,599,029.92

$0.00

$0.00

$0.00

$1,599,029.92

$1,495,727.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO002

$54,632.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$591,337.92

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$1,550,359.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Florissant - REHABActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$54,632.00     Program Funds Drawdown $959,021.55

Florissant 08-DN-06
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/0# of Properties 0

50/0#Energy Star Replacement 0

7/0#Additional Attic/Roof Insulation 0

7/0#High efficiency heating plants 0

7/0#Efficient AC added/replaced 0

7/0#Replaced hot water heaters 0

82/0#Light Fixtures (indoors) replaced 0

19/0#Light  fixtures (outdoors) 0

7/0#Dishwashers replaced 0

13/0#Low flow toilets 0

5/0#Low flow showerheads 0

6/0#Units with bus/rail access 0

6/0#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

8/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,142.84

N/A City of Florissant

Total Projected Budget from All Sources

Match Contributed

$122,142.84

$0.00

$0.00

$0.00

$122,142.84

$83,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO008

$4,425.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$17,134.84

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

 (  )

$87,573.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Florissant - ADMActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,425.00     Program Funds Drawdown $70,438.16

Florissant 08-DN-06
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Independence 2008-DN-07 / City of IndependenceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,035,849.75

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources $1,035,849.75

$0.00

$0.00

$1,035,849.75

$900,281.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND002

$87,591.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$226,188.75

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$987,872.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Indpendence - REHABActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$87,591.00     Program Funds Drawdown $761,683.98

Independence 08-DN-07
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

53/0#Energy Star Replacement 0

9/0#Additional Attic/Roof Insulation 0

9/0#High efficiency heating plants 0

9/0#Efficient AC added/replaced 0

9/0#Replaced thermostats 0

9/0#Replaced hot water heaters 0

52/0#Light Fixtures (indoors) replaced 0

18/0#Light  fixtures (outdoors) 0

3/0#Refrigerators replaced 0

9/0#Dishwashers replaced 0

16/0#Low flow toilets 0

15/0#Low flow showerheads 0

9/0#Units with bus/rail access 0

3/0#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,535.27

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$152,535.27

$0.00

$40,000.00

$0.00

$152,535.27

$131,898.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND008

$60.91

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$13,787.27

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

 (  )

$131,959.53

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

No Accomplishments Performance Measures

Accomplishments Performance Measures

$60.91     Program Funds Drawdown $118,172.26

Independence 08-DN-07
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Jefferson City 2008-DN-08 / City of JeffersonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,897.02

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources $191,897.02

$1,523.75

$0.00

$191,897.02

$151,025.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF002

$1,523.75

$0.00

$1,523.75

Oct 1 thru Dec 31, 2015

Activitiy Category:

$44,218.92

N/A

03/11/2014

$1,523.75

To Date

03/11/2009

Direct ( HouseHold )

$152,549.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Jefferson City - REHABActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

$0.00     Program Funds Drawdown $108,330.81

Jefferson City 08-DN-08
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued
in October 2012, we are required via the guidance on page 20 to collapse accomplishment data for properties who received
assistance for both acquisition and rehab, acquisition and redevelopment, and acquisition and demolition. We must now
combine the two activities. We are collapsing the prior period data for each acquisition that is part of these other NSP activities
in order to eliminate duplicate counting.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Joplin 2008-DN-10 / City of JoplinProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,531.00

NSP Only - LH - 25% Set-Aside City of Joplin

Total Projected Budget from All Sources

Match Contributed

$99,531.00

$0.00

$0.00

$0.00

$99,531.00

$99,531.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP006-LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$99,531.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate
data for reports run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other
activities in our NSP Action Plan, where we structured the counting of HU at the
acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then counted the HHB separately at the time
of sale under Disposition (009 activity).

Location Description:

Activity Progress Narrative:

Joplin - REDEV - LH25Activity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$0.00     Program Funds Drawdown $99,531.00

Joplin 08-DN-10
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/2 0/0 4/2# of Households 0 0 100.00

0 4/2 0/0 4/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP009

$0.00

$189,222.88

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JOP-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other JOP
activities.

Location Description:

Activity Progress Narrative:

Joplin - DISPActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Joplin 08-DN-10
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/7# of Households 0 0 0.00

0 0/0 0/0 3/7# Owner Households 0 0 0.00

Kansas City 2008-DN-11 / Kansas CityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,095,071.00

NSP Only - LH - 25% Set-Aside City of Kansas City

Total Projected Budget from All Sources $1,095,071.00

$0.00

$1,095,071.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN002-LH25

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

N/A

04/15/2014

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$1,095,071.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Kansas City - REHAB-LH25Activity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00     Program Funds Drawdown $1,095,071.00

Kansas City 08-DN-11
Program Income Account:
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Match Contributed $0.00

$0.00

$1,095,071.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate
data for reports run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other
activities in our NSP Action Plan, where we structured the counting of HU at the
acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then counted the HHB separately at the time
of sale under Disposition (009 activity).

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/13# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Housing Units 0

9/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/13 0/0 10/13# of Households 0 0 100.00

0 0/0 0/0 0/0# Owner Households 0 0 0

0 10/13 0/0 10/13# Renter Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

MHDC-CAT2 / MHDC - HOAProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,992,360.65

NSP Only - LMMI MHDC

Total Projected Budget from All Sources

Match Contributed

$3,992,360.65

$7,342.00

$0.00

$7,342.00

$3,992,360.65

$3,985,018.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MHDC007

$7,342.00

$183,972.65

$7,342.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$169,348.65

$0.00

N/A

03/11/2015

$7,342.00

To Date

03/11/2009

Direct ( HouseHold )

$3,992,360.65

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MHDC-CAT2Activity Title:

Project Number:

MHDC-CAT2

Project Title:

MHDC - HOA

$0.00     Program Funds Drawdown $3,823,012.00

MHDC
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 108/104 279/272# of Households 0 0 38.71

0 0/0 108/104 279/272# Owner Households 0 0 38.71

Sikeston 2008-DN-13 / City of SikestonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI City of Sikeston

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

SIK009

Oct 1 thru Dec 31, 2015

Activitiy Category:

03/11/2013

To Date

03/11/2009

Direct ( HouseHold )

Responsible Organization:

Disposition Under Way

SIkeston-DISPActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

Sikeston 08-DN-13
Program Income Account:
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$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SIK-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. The proposed numbers include 3 residential rehab
units and 31 redevelopment units. # of Housing units are reported at respective SIK- activities to avoid duplication. UPDATE -
HH benefitting measure moved to rehab or redev activity in order to be counted accurately in HUD reporting.

Location Description:

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

1329 W. Murray Lane Sikeston Missouri 63801 Match / Y

214 Dorothy Sikeston Missouri 63801 Match / Y

430 Daniel Sikeston Missouri 63801 Match / Y

$0.00$0.00City of Sikeston

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/0 0/2 3/2# of Households 3 3 100.00

0 3/0 0/2 3/2# Renter Households 3 3 100.00

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Springfield 2008-DN-14 / City of SpringfieldProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$2,602.27

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR009

$0.00

$464,026.07

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total Households benefitting for all SPR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective SPR-
activities to avoid duplication.

Springfield-DISPActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$0.00     Program Funds Drawdown $0.00

Springfield 08-DN-14
Program Income Account:
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Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 5/0 14/17# of Households 0 0 35.71

0 0/0 2/0 11/14# Owner Households 0 0 18.18

0 0/0 3/0 3/3# Renter Households 0 0 100.00

Troy 2008-DN-19 / City of TroyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

TRO009

Activitiy Category:

03/11/201403/11/2009

Direct ( HouseHold )

Rehabilitation/reconstruction of residential structures Under Way

Troy-DISPActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy
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Overall

$15,482.58

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$15,482.58

$0.00

$0.00

$0.00

$15,482.58

$15,482.58

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$366,254.94

$0.00

Oct 1 thru Dec 31, 2015

$15,482.58

$0.00

N/A

$0.00

To Date

$15,482.58

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. . # of Housing units are reported at respective TRO-
activities to avoid duplication, with exception of TRO002-LH25 - which will account for financial and performance measures for
consistency of LH25 reporting.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/0 6/4# of Households 0 2 33.33

0 0/0 2/0 5/3# Owner Households 0 2 40.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00

$0.00     Program Funds Drawdown $0.00

Troy 08-DN-19
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Truesdale 2008-DN-20 / City of TruesdaleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,899.02

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$30,899.02

$0.00

$0.00

$90,816.45

$30,899.02

$30,899.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU009

$0.00

$459,091.93

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$30,899.02

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct ( HouseHold )

$30,899.02

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented
short-term prior to long-term homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Truesdale-DISPActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$30,899.02$0.00City of Truesdale

$0.00     Program Funds Drawdown $0.00

Truesdale 08-DN-20
Program Income Account:
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Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 5/0 7/5# of Households 0 1 71.43

1 0/0 4/0 4/2# Owner Households 0 1 100.00

0 0/0 1/0 3/3# Renter Households 0 0 33.33

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 191

Monitoring Visits 0 197

Audit Visits 0 243

Technical Assistance Visits 0 58

Monitoring/Technical Assistance Visits 0 7

Report/Letter Issued 0 87
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